

ID	Name	Date	Status	Description	Priority	Category	Sub-category	Impact	Risk	Mitigation	Responsible	Start	End	Progress	Comments	Attachments	Version	Created	Updated
1	Project A	2023-01-01	Active	Phase 1: Planning and Design	High	Construction	Infrastructure	Medium	Low	Regular updates	John Doe	2023-01-01	2023-03-31	75%	Minor delays in material procurement	Project A - Phase 1	1.0	2023-01-01	2023-01-01
2	Project B	2023-02-15	On Hold	Phase 2: Construction	Medium	Construction	Infrastructure	High	Medium	Weekly reports	Jane Smith	2023-02-15	2023-05-15	20%	Budget constraints and resource allocation	Project B - Phase 2	1.0	2023-02-15	2023-02-15
3	Project C	2023-03-01	Completed	Phase 3: Testing and Commissioning	Low	Construction	Infrastructure	Low	Low	Final report	Mike Johnson	2023-03-01	2023-06-30	100%	All milestones met successfully	Project C - Phase 3	1.0	2023-06-30	2023-06-30
4	Project D	2023-04-10	Active	Phase 1: Planning and Design	High	Construction	Infrastructure	Medium	Low	Regular updates	Alice Brown	2023-04-10	2023-07-31	60%	Design changes required	Project D - Phase 1	1.0	2023-04-10	2023-04-10
5	Project E	2023-05-01	On Hold	Phase 2: Construction	Medium	Construction	Infrastructure	High	Medium	Weekly reports	Bob White	2023-05-01	2023-08-31	30%	Resource shortage	Project E - Phase 2	1.0	2023-05-01	2023-05-01
6	Project F	2023-06-01	Completed	Phase 3: Testing and Commissioning	Low	Construction	Infrastructure	Low	Low	Final report	Charlie Green	2023-06-01	2023-09-30	100%	Successful completion	Project F - Phase 3	1.0	2023-09-30	2023-09-30
7	Project G	2023-07-15	Active	Phase 1: Planning and Design	High	Construction	Infrastructure	Medium	Low	Regular updates	Diana Prince	2023-07-15	2023-10-31	50%	Scope creep	Project G - Phase 1	1.0	2023-07-15	2023-07-15
8	Project H	2023-08-01	On Hold	Phase 2: Construction	Medium	Construction	Infrastructure	High	Medium	Weekly reports	Eve Black	2023-08-01	2023-11-30	10%	Market fluctuations	Project H - Phase 2	1.0	2023-08-01	2023-08-01
9	Project I	2023-09-01	Completed	Phase 3: Testing and Commissioning	Low	Construction	Infrastructure	Low	Low	Final report	Frank Blue	2023-09-01	2023-12-31	100%	On schedule and budget	Project I - Phase 3	1.0	2023-12-31	2023-12-31
10	Project J	2023-10-01	Active	Phase 1: Planning and Design	High	Construction	Infrastructure	Medium	Low	Regular updates	Grace Yellow	2023-10-01	2024-01-31	40%	Complex design requirements	Project J - Phase 1	1.0	2023-10-01	2023-10-01
11	Project K	2023-11-01	On Hold	Phase 2: Construction	Medium	Construction	Infrastructure	High	Medium	Weekly reports	Henry Purple	2023-11-01	2024-02-28	15%	Supply chain issues	Project K - Phase 2	1.0	2023-11-01	2023-11-01
12	Project L	2023-12-01	Completed	Phase 3: Testing and Commissioning	Low	Construction	Infrastructure	Low	Low	Final report	Ivy Pink	2023-12-01	2024-03-31	100%	Exceeded expectations	Project L - Phase 3	1.0	2024-03-31	2024-03-31

